

City of Northville Master Plan Review/Revision

18th Update from the

Subcommittee on Public Engagement

January 5, 2021 (Virtual Meeting)

Charge to the Subcommittee

- May review all aspects of public input regarding the amendments to the City's Master Plan, including surveys, workshops, focus groups, and similar events or techniques
- May meet with the City's planning consultant
- Advisory capacity only; no decision-making authority
- Shall provide its written recommendation to the full Planning Commission which reserves the right to accept, reject, or modify any of the recommendations

Charge to the Subcommittee

- May review **all aspects of public input** regarding the amendments to the City's Master Plan, including surveys, workshops, focus groups, and similar events or techniques
- May meet with the City's planning consultant
- Advisory capacity only; no decision-making authority
- Shall provide its written recommendation to the full Planning Commission which reserves the right to accept, reject, or modify any of the recommendations

Subcommittee Members

- Commissioner Thomas Barry
- Commissioner Jeffrey Gaines
- Commissioner Andrew Krenz
- Commissioner Donna Tinberg

Public Engagement Process

Updates since 12/15/2020

Phase 1:
**Informational
Seminars**

- Online video format

Target: May-June 2020

Phase 2:
Public Input

- Survey #1
- Open House(s)
- Survey #2

Target: June 2020-January 2021

Phase 3:
**Preliminary
Planning**

- Review input
- Draft language

Target: late February-March 2020

Phase 4:
Implementation

- Finalize language
- City Council sends draft to neighboring communities
- Formal public hearing

Target: later Spring 2021

Meetings

- 12/18/20: Virtual meeting with CWA staff and Pat Sullivan to finalize language for Survey #2
- Survey #2 launched during the week of 12/ 21/20
- Worked with Liz Cezat regarding article for City News about Survey #2

Next Steps

- Continue to promote Survey #2
- Survey #2 to remain open through January 31, 2021
- Work with CWA staff to monitor response rates, analyze results, and prepare report to full Planning Commission

Anticipated Ongoing Subcommittee Work

- Continue to work with City Manager and Planning Consultant regarding:
 - Survey #2 promotion and analysis of results
- Updates to be provided to the Planning Commission at regular meetings
- Public comment opportunity at every PC meeting

Comments/Questions/Feedback from the Planning Commission