

City of Northville Master Plan Review/Revision

16th Update from the

Subcommittee on Public Engagement

November 17, 2020 (Virtual Meeting)

Charge to the Subcommittee

- May review all aspects of public input regarding the amendments to the City's Master Plan, including surveys, workshops, focus groups, and similar events or techniques
- May meet with the City's planning consultant
- Advisory capacity only; no decision-making authority
- Shall provide its written recommendation to the full Planning Commission which reserves the right to accept, reject, or modify any of the recommendations

Subcommittee Members

- Commissioner Thomas Barry
- Commissioner Jeffrey Gaines
- Commissioner Andrew Krenz
- Commissioner Donna Tinberg

Public Engagement Process

Updates since 10/2/2020

Phase 1:
**Informational
Seminars**

- Online video format

Target: May-June

Phase 2:
Public Input

- Survey #1
- Open House(s)
- Survey #2

Target: June-October/November

Phase 3:
**Preliminary
Planning**

- Review input
- Draft language

Target: late November-December

Phase 4:
Implementation

- Finalize language
- City Council sends draft to neighboring communities
- Formal public hearing

Target: Early 2021

Meetings

- 11/5/20: Subcommittee with Patrick Sullivan, Sally Elmiger, Megan Masson-Minock
- 11/10/20: Subcommittee only
- Topic:
 - Content of Survey #2

Next Steps

- Prepare Survey #2 for launch

Anticipated Ongoing Subcommittee Work

- Continue to work with City Manager and Planning Consultant regarding:
 - Survey #2 launch
 - Ongoing impact of public health situation on this process
- Updates to be provided to the Planning Commission at regular meetings
- Public comment opportunity at every PC meeting

Comments/Questions/Feedback from the Planning Commission